
PROPOSED SCHEDULE (Updated August 11, 2010) 
 
Phase II Assessment Activities 
R. J. Reynolds Tobacco Facility  
Ash Landfill - Permit No. 34-05  
Rural Hall, Forsyth County,  
North Carolina 
 
  

Task 
Completion     
Timeframe   (1) 

 
Status 

 GROUND WATER MONITORING   

  Onsite installation and sampling of three piezometers along the southern 
bank of the unnamed tributary northwest of the landfill and two 
piezometers along the western bank of Leak Creek downstream of the 
landfill to evaluate ground water quality in the top-of-rock aquifer in these 
areas. 

October 15, 2010   Pending 

  Onsite installation and sampling of two bedrock monitoring wells for 
evaluation of horizontal extent of affected ground water northeast and 
northwest of landfill. 

October 15, 2010   Pending 

  Off-site installation and sampling of two bedrock monitoring wells for 
evaluation of horizontal extent of affected ground water east and southeast 
of landfill, including negotiations with off-site property owners.  

October 29, 2010   Pending 

  Surveying locations of all existing and new monitor wells. October 29, 2010   Existing Wells Surveyed January 2010 

 SURFACE WATER MONITORING   

  Off-site sampling of surface water in Leak Creek approximately 400 feet 
downstream of the confluence of Leak Creek and the unnamed tributary 
northwest of the landfill.  

October 29, 2010  Pending 

 LANDFILL COVER FINAL CLOSURE ASSESSMENT   

  Additional evaluation and modeling to evaluate specific landfill cap 
enhancements to reduce the current rainfall infiltration quantities 

September 30, 2010 Pending 

 SUMMARY REPORT   

  Submittal of summary report to NCDENR DWM December 17, 2010 Pending 
(1)  - Contingent on access negotiations with on-site and off-site property owners. 


